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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

Western Kentucky University

02/22/2011

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2011-1(January)

Osborne, JohnProject Manager:

Postsecondary Education Cabinet/Western Kentucky University

Acquire Property and Construct Parking Lots Warren Construction/Multiple Bid Packs2008-2010

Acquire Property and Construct Parking Lots-Phase I Warren Complete/In Warranty2008-2010 100 02/28/10 02/28/10

Acquire Property and Construct Parking Lots-Phase II Warren Complete/In Warranty2008-2010 100 02/28/10 02/28/10

Add Club Seating to Diddle Arena Warren PlanningCPBOC-5/01/08

Center for Research & and Dev. Infrastructure and 
Renovations

Warren Design/Phase A2010-2012

Central Reg. Postsecondary Education cntr. Design-BRAC Hardin Awaiting Initiation by Agency2010-2012

Construct Agriculture Research Services 
Greenhouse/Headhouse

Warren Awarding Contract2010-2012

Construct Agriculture Research Services Lab Warren Design/Phase A2006-2008

Construct Alumni Facility Warren Design/Phase C2010-2012

Construct Baseball Clubhouse Warren Complete/In Warranty2008-2010 100 02/25/10 02/25/10

Construct Center for Dairy Education and Innovation Warren Awaiting Initiation by Agency2010-2012

Construct Chapel and Columbarium Warren Complete/In WarrantyCPBOC-11/01/08 100 05/25/10 05/25/10

Construct Fit-Out of Leased Space Warren Design/Phase C2010-2012

Construct Honors College Facility Warren Awaiting Initiation by Agency2010-2012

Construct Mesonet Computer Center Warren Awaiting Initiation by Agency2010-2012

Construct Next Generation UI-LO Emission Coal - Fired 
Heat Plant

Warren Awaiting Initiation by Agency2010-2012
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Construct Scale-Up Compost Heat Greenhouse Warren Awaiting Initiation by Agency2010-2012

Construct SKyTeach Program Facility Warren Awaiting Initiation by Agency2010-2012

Construct Track Facilities Warren Awaiting Initiation by Agency2010-2012

Environmental Science and Technology Hall Design Warren Awaiting Initiation by Agency2010-2012

Expand Preston Center - Phase II Construction Warren Complete/In Warranty2008-2010 100 01/31/10 01/31/10

Improve University Drive Intersection Warren Awaiting Initiation by Agency2010-2012

Install Bike Paths Warren Planning2008-2010

Interior Renovations Jones Jaggers Warren Awaiting Initiation by Agency2010-2012

Parking and Street Improvements (subproject Phase IV 
Upgrade  Parking Lot @ 14th St & KY St)

Warren Complete/In Warranty 100 08/31/08 12/31/09

Purchase Property for Campus Expansion Warren Awaiting Initiation by Agency2010-2012

Renovate Academic Athletic #2 Warren Multiple Subprojects2004-2006

Renovate and Expand Carroll Knicely Center Phase II Warren Complete/In Warranty2008-2010 100 08/27/10 08/27/10

Renovate and Expand Knicely Center Phase III Warren In Construction2010-2012 46 02/14/11

Renovate Downing University Center Warren Awaiting Initiation by Agency2010-2012

Renovate Downing University Center - Phase III Warren Complete/In Warranty2008-2010 100 11/30/10 11/30/10

Renovate Downing University Center Phase IV Warren Design/Phase A2010-2012

Renovate Elizabethtown Research Center Hardin Awaiting Initiation by Agency2010-2012

Renovate Garrett Conference Center Phase I Warren Planning2008-2010
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Renovate Ivan Wilson Center Phase I Warren In Construction2008-2010 8 12/31/11

Renovate Kentucky Building Design Warren Planning2008-2010

Renovate Preston Center - Design Warren Complete/In Warranty2004-2006 100 02/28/10 02/28/10

Renovate Property for International Program Warren Cancelled2010-2012

Renovate Science Campus Phase III Warren Complete/In Warranty2008-2010 100 04/17/10 04/17/10

Renovate Science Campus-Phase II (subproject - Phase A:  
Construct Snell Hall)

Warren Complete/Closed Out2004-2006 100 08/01/09 08/01/09

Renovate Science Campus-Phase II (subproject - Phase C:  
Renovate Thompson Center Wing)

Warren Design/Phase C2004-2006

Renovate Science Campus-Phase II (subproject - Phase D:  
Demolish Thompson North Wing)

Warren Design/Phase C2004-2006

Renovate Tate Page Hall Warren Awaiting Initiation by Agency2010-2012

Renovate Underground Electrical Infrastructure Warren In Construction2008-2010 44 06/30/11

Renovate Underground Electrical Infrastructure Phased Warren Awaiting Initiation by Agency2010-2012

Renovate Van Meter Hall Warren Complete/In Warranty2008-2010 100 03/26/10 03/26/10

Renovation & Expansion of Carroll Knicely Center Warren Multiple Subprojects2006-2008

Renovation & Expansion of Carroll Knicely Center 
(subproject - Building Renovation & Expansion)

Warren Complete/In Warranty2006-2008 100 08/27/10 08/27/10

Repair and Renovate Craig Alumni House Warren Planning2008-2010

Repair Parking Structure 1 Phase I Warren Awaiting Initiation by Agency2010-2012

Repair/Renovate Parking Structure #1, Phase I 
(subproject-Repair/Reno. Parking Structure 1 Phase II)

Warren Complete/In Warranty2008-2010 100 09/01/10 09/01/10

Replace Building Ford College Business - Grise Hall 
Phase I

Warren Design/Phase B2008-2010
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Replace College of Education Building - Tate Page Hall Warren In Construction2006-2008 99 12/31/10*

Underground Infrastructure Repair and Replacement Warren Awaiting Initiation by Agency2010-2012

Upgrade Steam Plant Air Quality System (See subprojects) Warren Complete/Closed Out2008-2010 100 11/18/08 11/14/08

Upgrade Steam Plant Air Quality System (Subproject: 
Purchase and Install gas boiler)

Warren In Construction2008-2010 15 06/30/11

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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